
SOUTH SHORE
Technical High School
Hanover, Massachusetts

School Building Committee
November 20, 2024



MEETING MINUTES

SUGGESTED VOTE: 

Vote to approve meeting minutes from the September 18, SBC Meeting.



INVOICES
Total: $70,622.67 

November 20, 2024

INVOICES 

Invoice $Description of ServicesBudget CategoryInvoice #VendorInvoice Date
ProPay Code

$536.67A/E Reimbursable Expenses- Reprographics A/E - Feasibility Study/ 
Schematic Design13DRA9/30/240002-0000

$2,640.00Amendment #2 – Hazmat Study ServicesA/E - Feasibility Study/ 
Schematic Design06-05DRA9/30/240002-0000

$17,446.00Amendment #5 – Traffic Study 
Services Amendment  

A/E - Feasibility 
Study/ Schematic 
Design 

07-01DRA10/31/240002-0000

$50,000.00CM@Risk Pre-Construction 
Services 

Other- Feasibility 
Study/ Schematic 
Design

01-224186.01Suffolk10/31/240004-0000

$70,622.67 TOTAL:



Committed:82%

Expended: 80%

 All Contract Amendments have been 
committed against the original budget to 
indicate the remaining funds in each Budget 
Category

 All Invoices have been indicated in the 
Budget

 Uncommitted Funds: $359,370

 Anticipated Extra Services/
Reimbursables: $100,000

 Remaining Funds: $259,370

BUDGET UPDATE



MSBA UPDATE
The MSBA Approved the South Shore Tech project to proceed into the Schematic 

Design phase at their April 24, 2024 Board of Directors Meeting

• Next Steps: 

• Submit Schematic Design Budget to MSBA by August 15, 2024

• Submit Schematic Design Report to MSBA by August 29, 2024

• MSBA Board of Directors Meeting to Approve Project on October 30, 2024

• District Wide Ballot Question Vote on January 25th, 2025

November 20, 2024


