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Design Steps: Module 6

60% Construction 
Documents
(60% CDs)

Design
Development

(DD)

90% Construction 
Documents
(90% CDs)

• Further Coordination of 
Schematic Design Drawings

• Start Coordination with 
Town Officials & Committees

• Submit to MSBA for Review 
 

Module 6: Detailed Design 
Duration: 17 Months

• Further DD Design
• Site and Structure & Pre-Cast 

Concrete  
• More Finalized Design for 

site and infrastructure
• Submit to MSBA for Review

100% 
Construction 
Documents

• Further 60% CD Design
• Interior and exterior 

finishes
• Furniture, Casework and 

Equipment
• Submit to MSBA for Review 

2025 2026

June 11

Construction

• Complete 90% CD 
Design

• Finalize any open 
design decisions.

• Submit to MSBA for 
record

• Basis for Final GMP

*Building through 2028
Site through 2029



Public Meetings

• Notice of Intent: Targeting July 2025

• Hanover Departmental Review: July 2025 (previously presented in July 2024)

• Fire Department/Police: July 2025 (previously presented in July 2024)

• Building Department: September 2025

• Planning Board: September 2025

• Abutter’s Meeting on Site: August 2025/September 2025



Site Issues / Permitting
• Project Team reviewed the 

site logistics and have 
created a plan to 
successfully create a safe 
environment for staff and 
students throughout 
construction of the project.

• There is a phased approach 
to ensure quality and 
efficiency.

• There have been no changes 
to building location, number 
of fields and alternate.

Decision Window: No Upcoming Decisions 



Mechanical, Electrical, Plumbing 
& Fire Protection

• With input and coordination with 
the Project Team, Engineers have 
specified and fitted the Building out 
to meet and exceed codes set 
within the District and State.

• Officials within the Town of Hanover 
continue to be updated and 
coordinated with throughout the 
process.

• Heating, Cooling, Fire Protections 
and Building Management Systems

Decision Window: No Upcoming Decisions



Security & Technology

• The Project Team have created a 
Security Plan to ensure safety and 
flow in and out of the Building.

• These plans include doors, windows, 
vestibules, cameras and other 
Building Management Systems

• Team has met with Safety Officials 
within the Town to ensure we are 
meeting their standards.

• The Project team has met with the 
District’s I.T Department to plan 
lighting controls, smart boards and 
other forms of technology 
throughout the building.

Decision Window: July-Dec 2025 



Interior Finishes
Materials being considered are in the best interest 

of the longevity and functionality of the building.

TERRAZZO FLOORING WITH WOOD PANELING WALL AND GLASS RAILINGS.

PHENOLIC WOOD PANELING, BANQUET SEATING, BUILT IN BENCH WITH GREEN WALL.

Decision Window: Nov 2025-Feb 2026
 



Interior Finishes
TERRAZZO FLOORING

RUBBER TILE FLOORING

CARPET FLOORING RESILIENT CARPET FLOORING



Interior Layout



Interior Layout



Interior Layout



Interior Layout



Exterior Design Concepts

Concept Decision Due By: June 18, 2025
 



Precast Concrete Sandwich Panels

Standing Seam Metal Roof

Large-scale Masonry Insulated Metal Panels

Exterior Finishes



Standing Seam Metal Roof

Questions?
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